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MOUNTAIN VIEW CORRIDOR, UTAH 
 

Case Study Introduction 

Project Overview 
The Mountain View Corridor (MVC) is a combined highway, transit, and trail system in western Salt Lake 
County and northwestern Utah County in Utah. The highway component of the corridor is a 35‐mile north‐
south freeway from I‐15 in Utah County to I‐80 in Salt Lake County. The transit component is a 20‐mile fixed 
guideway transitway from Herriman to the Salt Lake International Airport. The trail component runs adjacent 
to the freeway, where free from environmental constraints. 

 Figure 1: Map of Mountain View Corridor Study Area 

 

The need for a continuous north‐south transportation facility from western Salt Lake County to northern 
Utah County has been identified in long‐range transportation plans since the 1960s. The MVC NEPA study 
was initiated in May 2003.1 The environmental document was prepared by the Federal Highway 
Administration (FHWA) as the lead federal agency and the Utah Department of Transportation (UDOT) and 
the Utah Transit Authority (UTA) as project sponsors and the lead state agencies. FHWA signed the MVC Final 
Environmental Impact Statement (FEIS) on September 3, 2008, and the Record of Decision (ROD) on 
November 17, 2008. The MVC freeway will be built using a phased approach. Construction on the initial build 

                                                                  
1 Record of Decision of the Environmental Impact Statement, Mountain View Corridor Project in Salt Lake and Utah Counties, Federal Highway 
Administration, November 17, 2008, page 5. 
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segments of Phase 1 began in Fall 2009 for Utah County and Spring 2010 for Salt Lake County. Phase 1 of the 
transit component is anticipated to be constructed and operational by 2015. 

The MVC project has primary and secondary purposes. The primary purpose of the MVC is to improve 
regional mobility by reducing roadway congestion and to improve regional mobility by supporting increased 
transit availability. Secondary purposes are to support local growth objectives, to increase roadway safety, 
and to support increased bicycle and pedestrian options.1 

The major transportation needs in the MVC study area are a result of rapidly growing population and 
employment in the area. The population in the study area is expected to increase by 122% from 258,000 in 
2005 to 574,000 in 2030. Employment in the study area is expected to increase by 208% from 89,000 in 2005 
to 274,000 in 2030. The roadway network in the study area primarily consists of arterial streets that are not 
intended to accommodate a high volume of long‐distance through trips and freight movements. The transit 
network consists primarily of local and express bus service.2 

Travel Forecasting Summary 
UDOT used the Wasatch Front Regional Council (WFRC) / Mountainland Association of Governments (MAG) 
regional travel demand forecasting model to develop forecasts for the MVC EIS. WFRC is the designated 
Metropolitan Planning Organization (MPO) for Salt Lake, Davis, and Weber counties, and MAG is the MPO for 
Utah County. The two MPOs share a single four‐county regional travel model. 

The WFRC/MAG regional travel model is implemented within the CUBE/Voyager modeling software with the 
application written in TP+ scripting. The model includes 1,296 internal Transportation Analysis Zones within 
the 4‐county region. External traffic entering and exiting the region does so through 24 external zones. The 
model is based on the traditional four‐step modeling process of trip generation, trip distribution, mode 
choice, and trip assignment. The WFRC/MAG model incorporates these steps and adds an auto ownership 
model that is sensitive to urban design variables. The model has a feedback loop between trip distribution 
and assignment that allows travel congestion to influence trip distribution.3 

UDOT selected 2030 as the forecast year for the MVC EIS. This was done to be consistent with the WFRC and 
MAG Regional Transportation Plans, which also have 2030 as their horizon year. 

Case Study Illustration of the Guidance 
The MVC study provides good illustrations of three of the key considerations contained in FHWA’s Guidance 
on the Application of Travel and Land Use Forecasting in NEPA. The development and execution of the travel 
demand model for MVC used a collaborative process with area stakeholders that began with outreach during 
the NEPA scoping process, continued through several model updates, and included analysis of the effects of 
sequencing the transit and roadway improvements that was documented in the FEIS. These activities 
represent pre‐planning of the modeling effort, using flexibility in the model to analyze performance and 
impacts of the alternatives, and managing the project and associated level of effort effectively and in 
coordination with other agencies with jurisdiction. This case study emphasizes considerations 3. Scoping and 
Collaboration on Methodologies, 4. Forecasting in the Alternatives Analysis, and 5. Project Management 
Considerations, of the guidance. 

                                                                  
1 Mountain View Corridor Final Environmental Impact Statement, Chapter 1: Purpose and Need for Action, September 2008, page 1‐5. 
2 Mountain View Corridor Final Environmental Impact Statement, Chapter 1: Purpose and Need for Action, September 2008, pages 1‐7, 1‐11, 
and 1‐12. 

3 WFRC & MAG Transportation Model Documentation, 2005 Base Year Model, Version 6.0, May 2007, pages 9 and 11. 
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Key Consideration 3 of the Guidance: Scoping and Collaboration on 
Methodologies 

Reaching Consensus on Forecasting Methodologies 

Peer review and collaboration were important parts of the MVC forecasting process. This effort began in 
conjunction with the NEPA scoping process and involved the efforts of Envision Utah, a nonprofit 
organization, to define appropriate land use inputs to the model. 

Growth Choices Process 

The MVC EIS used a unique set of land use inputs to evaluate the build alternatives, referred to the “Growth 
Choices” land use. The collaborative Growth Choices process involved governmental agencies and 
stakeholder groups and focused on the relationship between transportation and land use specifically within 
the study area of the MVC project.  The process was intended to help cities in the MVC study area understand 
the relationship between land use policy changes and transportation choices, and to facilitate agreement on a 
vision of future development with unified land use and transportation policies. At the end of the process, a 
“Vision Scenario” was developed and agreed upon by the participants. Within the MVC study area, the Vision 
Scenario imagines increased population densities and mixed‐use developments along transit corridors.1  

Given that the project area encompassed the jurisdictions of two MPOs, two counties, and numerous 
communities and governmental organizations, and given lessons learned during other projects in the region 
such the controversial Legacy Parkway Project, the project’s sponsors recognized the importance of 
facilitating agreement about the vision of future development among the parties with interest. UDOT 
contracted Envision Utah, a public/private partnership and nonprofit organization based in Salt Lake City, to 
facilitate decision‐making on the growth scenarios for MVC. Envision Utah’s mission is the study of the effects 
of long‐term growth in the greater Wasatch area in Utah. The process developed by Envision Utah for MVC 
was referred to as the “Growth Choices” process.  

The advisory group established for the Growth Choices process consisted of the governmental organizations 
mentioned, along with private developers, nongovernmental organizations such as the Sierra Club, elected 
officials, and religious organizations. 

The NEPA scoping process was combined with workshops for the Growth Choices process. Six scoping 
meetings/workshops were held, with an emphasis on interactive exercises. The meetings were attended by 
roughly 300 people. From the feedback provided during the meetings, and with the aid of GIS, three growth 
scenarios were developed that eventually fed into the development of a composite Vision Scenario. The 
Vision Scenario balanced improvements among roadway and transit modes and considered land use goals. 

The project employed the results of the Growth Choices process directly in several ways: 

 Incorporation in the Purpose and Need. Both primary and secondary objectives identified as part 
of the Growth Choices process were reflected in the Purpose and Need statement for the project, 
including reducing roadway congestion, supporting increased transit availability, increasing roadway 
safety, supporting non‐motorized transportation options, and supporting local growth objectives. 

 Incorporation of the transportation elements of the Vision Scenario in the alternatives 
analysis. While it was initially assumed that the Growth Choices Vision Scenario would result in an 
alternative that would stand alone for analysis in the EIS, during the course of the study it was 
decided to incorporate the land use and transit elements of the Vision Scenario into all the 
alternatives. One outcome of this approach was the maximization of transit usage in the traffic 
forecasts used in the EIS. 

                                                                  
1 Mountain View Corridor Technical Report #05: Overall Travel Demand Modeling Methodology, September 23, 2008, page 2. 
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 Incorporation in the impact assessment. Land use under the Growth Choices Vision Scenario was 
used to evaluate the indirect impacts of the build alternatives and to compare them to the No‐Action 
Alternative. 

Coordination and Peer Review 

Coordination and peer review were ongoing elements of the modeling process. The MVC consultant team 
worked closely with the MPO staff, who maintain the WFRC/MAG model, and their modeling consultant, who 
helped build the model. Peer review involved the MPOs, their consultant, and FHWA. This coordination was 
key during the development of the toll and managed lanes forecasting capability. Extensive internal review 
was conducted with close collaboration among three consulting firms with varying degrees of expertise in the 
WFRC/MAG model, travel forecasting, and toll forecasting for investment grade studies. 

Aside from agency and consulting staff charged with building and operating the model, coordination also 
occurred with the Sierra Club throughout the study. The Sierra Club, which along with Utah Moms for Clean 
Air, held membership on the project’s Air Quality Working Group (AWG), was also a participant in the Growth 
Choices process. Following completion of the DEIS, the Sierra Club was provided with the files from the travel 
demand model for review. 

Documentation of Scoping and Interaction with Other Agencies 

The Growth Choices process was a distinct, but related, effort from the development of the NEPA document 
and travel demand modeling for MVC. As such, it produced a study document that became an appendix to the 
FEIS. The “Mountain View Corridor Growth Choices Study” provided an overview of the process, discussed 
the workshops and feedback provided at them, explained the process for creating the scenarios, discussed the 
lessons learned, and included the signatures of the key stakeholder representatives, documenting their 
endorsement of the goals of the study. The study document itself adopted a glossy, reader‐friendly format 
with numerous graphics and maps to illustrate the results of the study process. 

Key Consideration 4 of the Guidance: Forecasting in the Alternatives Analysis 

Overview of Transportation‐Related Effects and Impacts 

The travel demand model was used to analyze the effect that the sequence of construction—implementation 
of transit improvements versus roadway improvements—would have on land use, air quality, and travel 
performance in the study area.  All of these issues were identified as concerns during the Growth Choices 
process, and were codified in the Mountain View Vision Voluntary Agreement, a copy of which is included in 
the Growth Choices study document.  This agreement, which was signed by all of the communities, the MPOs, 
several interest groups (including the Sierra Club), and at least one developer, included a recommendation 
that the sequencing of transportation investments be considered with a goal of reducing the rate of growth of 
the vehicle miles of travel and improving air quality.  The issue of the sequencing of the modes had been 
identified during the scoping process and continued to be an issue of concern throughout the Growth Choices 
process and into the development of the FEIS.  

Objective Application of Forecasting Data and Methods 

Consistent and objective application of forecasting data and methods is central to providing an equitable 
analysis of alternatives considered during a study.  The MVC study, by developing and using the Vision 
scenario from the Growth Choices process, maintained consistency in the land use assumptions and no‐build 
networks used in the model while evaluating alternatives.  

These assumptions varied somewhat during the sequencing analysis that was completed during the 
development of the FEIS, which assessed the land use changes associated with the order in which transit and 
roadway improvements were constructed.  The Vision Scenario continued to be a consistent input in the 
analysis; however, the addition of compact land use scenarios provided a broader assessment of impacts.  The 
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impact of different sequencing options was addressed through both qualitative and quantitative analyses. The 
qualitative analysis involved interviews with professional staff from communities in the study area and with 
developers. The quantitative analysis used version 6.0 of the WFRC/MAG travel forecasting model to analyze 
land use and implementation scenarios for 2015 and 2030. This is discussed in more detail under the heading 
“Addressing Land Development or Redistribution Effects.” 

Refinement of the Analysis During Screening 

During the course of the MVC EIS process, it was decided that the possibility of building the MVC freeway as a 
toll road would be studied. At that time the WFRC/MAG travel model was unable to analyze toll facilities. 
Therefore, the project team updated the model, with additional consulting support and an internal peer 
review process, in order to perform the required tolling analysis.  

The mode choice and traffic assignment models were modified to include the choice to use a toll facility, HOV 
facility, or an HOT facility as discrete choices in the mode choice model. This allowed toll facilities to compete 
directly with transit and HOV lanes. Using data supplied by other members of the project team, the constants 
and parameters associated with the tolling aspects were adjusted to come up with a reasonable usage of the 
toll facility and a reasonable comparison of toll trips to time saved. Particular attention was paid to toll 
diversion curves, which showed the percentage of drivers who would be willing to use a toll facility for 
different amounts of time savings. Diversion curves and model parameters from other regions were 
compared to output from the WFRC/MAG travel model.  

Addressing Land Development or Redistribution Effects 

The MVC project applied three different approaches to addressing land development and redistribution, each 
of which was applicable to a different stage of the project and completed in reaction to changes in conditions 
or input from stakeholders. The first was the Growth Choices process, which maintained the control totals of 
the MPO’s forecasts but reallocated population and employment based on input from stakeholders. This effort 
was initiated at the beginning of the study.  The second was the sequencing analysis that considered the 
redistribution effects of implementing transit alternatives before and in conjunction with roadway 
alternatives.  This effort was undertaken during the development of the FEIS. The final effort was a sensitivity 
test of the MPO’s 2007 revised land use forecasts, which differed from the Growth Choices Vision scenario 
that had been adopted for the project. For this approach, a sensitivity test was completed by UDOT 
consultants to determine the effect that using the latest MPO forecasts would have on prior work.  This effort 
also occurred during the development of the FEIS. 

Growth Choices Process 

The MVC EIS used a unique set of land use inputs, referred to the “Growth Choices” land use, for evaluating 
the build alternatives. The Growth Choices process was a collaborative effort that involved governmental 
agencies and stakeholder groups. The process was intended to help the cities in the MVC study area 
understand the relationship between land use policy changes and transportation choices and to facilitate 
agreement on a vision of future development with unified land use and transportation policies.  

Through a series of public workshops, three growth scenarios were developed reflecting a range of 
development possibilities. More information on the Growth Choices process can be found in Chapter 3, 
Growth Choices1, in the FEIS. At the end of the process, a “Vision Scenario” was developed and agreed upon by 
the participants. The Vision Scenario was a composite of three distinct land use scenarios that were 
developed using data gathered during the Growth Choices workshops and then enhanced using GIS.  Within 
the MVC study area, the Vision Scenario envisions increased population densities and mixed‐use 
developments along transit corridors. 

Sequencing Analysis 

                                                                  
1 Federal Highway Administration and Utah Department of Transportation.  Mountain View Corridor Final Environmental Impact Statement. 
September 2008.  pp. 3‐1 to 3‐22. 
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Two different approaches were used to analyze the potential for the sequence of transportation 
improvements to affect land development and redistribution. The qualitative process used an interview 
process to gather information from local officials and developers about the area would develop differently if 
transit were implemented before the roadway elements of the alternatives and if it would result in more 
transit‐oriented development being constructed along the proposed transit alternative.  

Local officials interviewed during for the qualitative analysis noted that municipalities would not be likely to 
make land use decisions based on the sequencing of the alternatives. Rather, land use decisions would 
continue to be made in accordance with adopted plans. However, if the transit alternative were constructed 
first, then it would be likely that plans would be altered at some point to create higher density development 
adjacent to the transit alternative. The interviewees, however, thought that the scope of the land use changes 
in their plans would be limited to areas near the transit alternative and were unlikely to result in changes 
throughout their communities. 

Similarly, developers interviewed held the opinion that their plans were not dependent on the timing of the 
modal alternatives. In general, developers are reactive to the adopted land use plans of the communities in 
which they operate, as well as market conditions. 

The quantitative process used Version 6.0 of the WFRC/MAG model to apply a numerical approach to the 
analysis. The quantitative process analyzed a near‐term year of 2015 and a long‐term horizon of 2030, 
focusing on the following characteristics: 

 Person trips by purpose and mode 

 Daily transit trips that have an origin or destination in the study area 

 Daily boardings for the 5600 West Transit Alternatives, Dedicated Right‐of‐Way Transit Option 

 Peak period transit share for trips that have an origin or destination in the study area 

 Peak hour transit share for trips that have an origin or destination in the study area 

 Vehicle miles traveled for the study area and the region 

 Hours of delay in the study area 

The model runs compared scenarios that considered land use and transportation improvements in various 
combinations. The No‐Action Alternative was included for comparison. The transportation options 
considered were: 

 No action 

 Transit implemented first 

 Tolled and non‐tolled highway improvements, implemented after transit and at the same time 

For the forecast year of 2015, the results of the modeling showed less than 1 percent difference in regional 
auto trips between the alternatives of building transit first versus building transit in conjunction with a MVC 
roadway improvement. For this period, the difference in transit trips generated between the no‐action 
scenario and the best performing transit scenario, which combined a transit‐first option with concentrated 
development from the Growth Choices scenario applied only in the area adjacent to the transit line, was in the 
range of 5 percent. Of note was the finding that the transit‐only scenarios resulted in a substantial increase in 
roadway delay by 2015. The amount of delay depended on whether the roadway alternative was tolled or 
non‐tolled. 

The 2030 analysis considered the same transportation options as the 2015 analysis, but it also considered 
additional Growth Choices scenarios. As with the 2015 forecasts, concentrated growth near the transit line, 
from either scenario, resulted in increased daily transit trips. As before, transit‐only scenarios resulted in 
increases in roadway delay compared to scenarios in which the roadway and the transit were constructed at 
the same time. 
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For both analysis years, the factor that had the most positive influence on transit ridership was the density of 
land use, particularly near the transit line. The timing of the implementation of the roadway alternatives had 
less influence on transit ridership; however, by delaying roadway improvements, vehicle hours of delay 
increased substantially. 

Review of New MPO Forecasts 

In 2007, prior to the FEIS, the MPO released a revised land use forecast, which differed from the land use 
forecast used in the DEIS.  The 2007 forecast redistributed growth in the region, resulting in a 25 percent 
decrease in the vehicle miles traveled on the Preferred Alternative. 

To assess the differences in the forecasts, an independent consultant was engaged to determine which 
forecast should be used as the study continued.  The consultant determined that the 2007 forecast had not 
been thoroughly vetted and identified some data errors in the project 2007 projections which resulted in the 
latest forecast overestimating redevelopment and underestimating development.  The consultant 
recommended continuing with the 2005 forecast used in the DEIS.   

For more information about the 2007 forecast, see the “Consistency” section in the discussion of Key 
Consideration 5 of the Guidance: Project Management Considerations. 

Documentation of Forecasting in Alternatives Analysis 

Multiple technical memoranda were developed to document the methodology and results of the travel model 
development. In addition, separate documentation was developed, both for the file and for public 
distribution, to document the Growth Choices process. Some of these materials were integrated directly into 
the DEIS and FEIS. 

Key Consideration 5 of the Guidance: Project Management Considerations 

Potential for Reevaluating Analysis 

During the course of the MVC EIS process, the WFRC/MAG model and associated land use inputs went 
through several modifications. Five different model versions with five different land use data inputs were 
used throughout EIS process. Sensitivity analyses were performed with each model change to determine how 
much these changes affected the traffic forecasts. 

One change in model versions was directly attributable to the MVC project. When it was decided that the MVC 
EIS would consider tolling as a means of funding the investments in the corridor, the WFRC/MAG model had 
to be modified to include this capability. The MVC EIS Team, which included toll modeling experts from 
around the country, performed this modification. Toll model data and sensitivities from other regions were 
used to ensure that the model performed adequately in developing toll road volumes. 

The EIS process comprised four separate phases—Purpose and Need, Initial Screening, Refined Screening, 
and Final Analysis—each of which used a different version of the model. Figure 1 lists each EIS process phase 
and the corresponding model version and SE data set used, along with a brief summary of changes that were 
made from the previous version.  

With each round of analysis and each new model, sensitivity tests were completed to understand the 
implications of the new model on forecasts and prior decisions. The MVC study occurred during a period of 
intensive model development work in the region and the goal of the MVC Team was to use current data and 
models, even if it meant redoing some of the analysis. The use of sensitivity tests and documentation of the 
model changes and effects of model changes helped make this manageable. More information is available in 
MVC Technical Report #5, “Overall Travel Demand Modeling Methodology.” 
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Consistency 

The MVC EIS took 6 years to complete. During that time, the Wasatch Front Regional Council released three 
different long‐range land‐use projections to 2030. The first land‐use projections were available when the 
study began. The second set of projections was released in 2005, following changes to the Utah Governor’s 
Office of Planning and Budget county‐level growth projections. The 2005 WFRC projections in Salt Lake 
County were quite similar to the previous projections in terms of the allocation of anticipated growth, with 
differences due mainly to a revised set of macro‐economic assumptions about the overall magnitude of 
population and employment growth by county. The third set of projections was released by WFRC in 2007, 
just before the Final EIS was prepared. The 2007 WFRC projections are very different from prior long‐range 
growth forecasts produced by WFRC, and that difference warranted a very careful review of the land use 
forecasts. 

Figure 2: MVC Modeling Process1 

 

                                                                  
1 Source:  MVC FEIS Figure 2‐1.2 
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WFRC’s 2007 land use forecast assumed much more redevelopment and infill of built‐out neighborhoods on 
the east‐side of Salt Lake County compared to the projections produced in previous years. Generally speaking, 
WFRC’s 2007 forecast assumed that more development will be concentrated along established transportation 
corridors, with less growth placed in emerging growth areas. The 2007 WFRC forecast assumed much higher 
growth east of Bangerter Highway than the 2005 forecast, and conversely, the 2007 forecast for the west‐side 
of Salt Lake County went down substantially relative to prior forecasts. Residential growth on the land inside 
the MVC study area decreases by more than 20 percent and nonresidential growth by nearly 50 percent. 

Land use forecasts are the most critical input to a transportation model. People and jobs generate the need 
for travel, and the spatial separation of people and jobs largely accounts for travel patterns. The 2007 changes 
to WFRC’s 2030 land use forecasts in Salt Lake County resulted in a 25 percent decrease in vehicle miles 
travelled on the proposed Preferred Alternative.  

Given the dramatic changes in travel demand in the MVC corridor, an outside consultant was hired to review 
the various land‐use forecasts and to provide a recommendation to the MVC Team regarding what land use 
forecasts to assume. A thorough study was conducted in four phases: 

1. Review the methodological differences that led to differences in land‐use projections. 

2. Examine recent and long‐term growth trends in Salt Lake County to understand existing 
development patterns and emerging trends. 

3. Produce an independent forecast of growth for Salt Lake County, relying on available data on vacant 
land, environmental constraints, and land use plans. 

4. Compare the different forecasts and trends and make an informed recommendation to the project 
team and WFRC regarding reasonable forecasts for land use growth in the study area. 

The outcome of the review was a recommendation to continue using the forecasts developed in 2005, with a 
few relatively minor changes. It was found that the forecasts produced in 2007 included some unfortunate 
data errors, had not been thoroughly vetted, and generally overestimated redevelopment and 
underestimated development in the rapidly growing portions of the region. The land use projections 
developed in 2005 and used in the MVC DEIS were comparable to an independent land use projection 
developed by the consultant both in total and in terms of the allocation of growth at the travel analysis zone 
level. The independent forecast and the forecast used in the DEIS both were consistent with development 
trends, with the availability of vacant land in the county, with specific plans of developers, and with the 
adopted land use plans in the corridor.  

Therefore, the MVC EIS forecasts are based on a different land use projection than was used by the MPO at the 
time for long‐range planning. The justification for this difference came from a careful review of the land use 
growth patterns in the region and the reasonableness of the various available forecasts. This analysis was 
documented in a separate study, “Review of the Wasatch Front Regional Council’s Latest Land‐Use 
Projections.”  The documentation was included in project files and also in Appendix 2A of the FEIS, and was 
therefore directly available for resource agency review.  Further, the results of the independent consultant’s 
work were coordinated with WFRC, who concurred in writing with the recommendation to continue using 
the 2005 forecast in the FEIS. 

Enhanced Communication between NEPA Study Team and Forecasting Practitioners 

While the project did not have a formalized Project Management Plan, internal coordination on MVC was 
structured and effected through regular team meetings.  The UDOT and consultant project managers and 
appropriate task leads and met on a regular basis throughout the project for interdisciplinary discussions 
about the status of major tasks and study products.   

Agencies with jurisdiction, including the MPOs, were involved in formal (scoping) and informal coordination.  
The information coordination consisted of project‐level meetings and coordination at key points in the 
project development, such as purpose and need, alternatives development and refinement, and in advance of 
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field studies for resource issues.  The MPOs were involved in additional coordination as new travel demand 
and land use models were adopted or released. 

The project also benefited from having one UDOT project manager throughout the course of the project, 
including into implementation.  This consistency aided in ensuring that project issues were treated equitably 
throughout the NEPA process, that relationships with key stakeholders and team members had time to be 
well‐developed, and that important concerns were not accidentally discarded through transitions in project 
leadership.  Additionally, several of the major tasks leads, including the environmental lead, were consistent 
throughout the project.   

Senior management reviews were conducted on a less frequent, but still regular basis.  Such senior reviews 
served dual purposes: (1) providing timely direction from leadership on critical issues and decisions, and (2) 
creating an opportunity for briefing senior staff on the status of the project and any concerns that other state 
or federal agencies may have. 

Additional Background and Sources 

FEIS and ROD 
The FEIS was produced as an eight volume document.  Much of the information used in this case study was 
contained in Volume 1 and associated appendices.  Chapter 1 of the FEIS contained the purpose and need for 
the project.  Chapter 2, Alternatives, and Appendix 2A contained detail about the revised travel demand 
model.  The Growth Choices process is discussed in Chapter 3 and land use is discussed in Chapter 4.  Chapter 
29, which is contained in Volume 3, was a source for the sequencing discussion. 

FHWA signed the MVC Final Environmental Impact Statement (FEIS) on September 3, 2008, and the Record of 
Decision (ROD) on November 17, 2008.   

Documents available online at: http://www.udot.utah.gov/mountainview/content/feis 

Technical Reports 
 WFRC & MAG Transportation Model Documentation, 2005 Base Year Model, Version 6.0, May 2007 

 Mountain View Corridor Technical Report #05: Overall Travel Demand Modeling Methodology, 
September 23, 2008 

 Mountain View Corridor Growth Choices Study, Appendix 3A of the FEIS 

Contacts 
 
Reed Soper   
Utah Department of Transportation 
MVC Environmental Manager 
(801) 743‐7847 direct 
(801) 965‐4000 
 
 

 


